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1.0 SUMMARY

This is .he seventy firs, monthly progress report. There were four ureas of significant 

activity this month:

Stabilization IRM - The groundwater extraction wells 110 and 120 and the^

problems. This item of concern will be addressed in 3.0 Jeop y

Removal IRM - The revision of this report is still not complete but should 
• L*?'™the end oflun, I. has been held up by other efforts.

. On-SU« IRM-On May 21. die EPA raised some conc^outdev^ed^ of

PCBs remaining at the 2 ft depth in a small spot area of SWMU #5 on the warwicK

Property. Ciba will address this concern in June.

- Pawtuxet River CMS Report - Ciba and its consultants started work on the CMS 

The CMS will be addressed further below, '"~
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2.0 TASKS AND ACTIVITIES COMPLETED 

Sampling and other task activities are reported here.

2.1 Sampling Activities Completed

The nreliminary metals results from the April 30 to May 2 re-sampling of the 17 
groun^w^ermonitoring wells in the Production Area indicates that the M 
ftotal/soluble) are essentially the same as the RFI measurements. On the other hand, 
the significant decline in volatile organics has been confirmed. These results will be 

provide in the June monthly report.

2.2. Media Protection Standards (MPS)

On May 3,1996, Ciba submitted preliminary media protection standards (MPS) for six
volatiles found in the Production Area groundwater and identified the pomt(s) of ^ ^ ^ ^
compliance as the river sediment wells (SW-110, 120, 130). Ifis our understand ng
te the 1M -lectio* of MPS end the related compliance pomts nnU be h«Mm ■ ^

Pawtuxet River CMS. . ^£*+4 a*^

3.0 JEOPARDY TASKS ^

The Soil Vacuum Extraction (SVE) system has still not been started up continuously 

because of software programming errors. Ciba has hired Advanced ^tornahon 
Associates to replace the original SVE vendor, RSI, who was unable to reprogram the ts 0 ^

control software. Currently, it would be potentially unsafe to operate the bvt, w
,x,;»ttrti.t the annrnnriate automated shutdowns in place. **/ nts/T /

6-t7-9s ":oy

without the appropriate automated shutdowns in place. 

4.0 OTHER TASKS UNDERWAY

4.1 Pawtuxet River CMS

On May 28, 1996, Ciba and its consultants held a teleconference
discuss comments on Ciba’s outline for the Corrective Measures Study (CMS) Report. ^ ^ ^ 
Ciba has proposed preliminary MPS for groundwater only (and not sediment)^ During,

<pw« U>1 c«‘*&is%affi£ence call, the results of the ecological risk assessment were highlighted.
& — Ciba understood that, although USEPA agreed with Ciba s approach, they would have

f

to discuss it further internally. To facilitate the CMS, Ciba will continue preparation
XO UlovUSa Jl iWltuv* •------------------------ 4 . Aof the report without sediment MPS, which we believe are not appropriate for site

related compounds.

4.2 SWMU #5

Ciba reviewed the incremental lifetime cancer risk (1LCR) that might result from the 
elevated PCB concentrations remaining at SWMU #5 if they were assumed to be 

entirely the 1260 species and if future residents were somehow exposed to the subsoil

We have concluded that the ILCR would be in the 10- range. However we are
evaluating whether the risk can be lowered further by a spot removal of the elevated 
concentrations. A response will be submitted to EPA in June for action/no action.
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5.0 DATA OBTAINED

No data was obtained during May. We anticipated reports °"
Production Area wells and effectiveness of the Groundwater Stabilization IRM in

June.

6.0 PROBLEM AREAS

There are no problems, which are not being resolved, in a timely manner.

7.0 SCHEDULE OF TASKS (next two months)

The following tasks will be started, on-going, or completed in June and July.

^* Finish the Sediment Removal IRM Report (June)

Startup the SVE continuously (June)
• Continue the River CMS Report (June-July)

Address PCBs Remaining at SWMU #5 (July)

8.0 CHANGES IN WORK PLAN

No changes to the Work Plan are proposed at this time. however,
that the Toxicity Indicator Evaluations (TIES) m the Phase II River Study b
eliminated based upon the results of the Aquatic Baseline Ecological Risk Assessment,

submitted on March 29.. o/J"C€.

9.0 OTHER COMMENTS

?

Ciba intends to ask for an extension on the Pawtuxet River CMS Report into August. 

We will provide our reasons in a detailed letter to follow.
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Boston, MA 02114 
(617) 573-9643 
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Mr. Mark Houlday 
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Lexington, MA 02173 
(617) 863-0667 
(617) 863-0807 Fax

Mr. Ed Garland
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1 Lethbridge Plaza 
Mahwah, NJ 07430 
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(201) 529-5728 Fax
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